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Agenda 
o Northwest  Corridor Project  

 

• Review, Update, Next Steps and Schedule 
 

• TIFIA/Rating Agency Update 
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• The Northwest Corridor is still in the open procurement phase and 
communication may be limited.   
 

• First draft RFP 
o Issued on August 17, 2012 
o One on One meetings held week of September 17, 2012  

 

• SRTA/GISFIC Boards Approved the Joint Resolution on October 4, 2012 
 

• Second draft RFP 
o Issued on October 9, 2012 
o One on One meetings held week of October 29, 2012 

 

• The RFP was issued on schedule to the shortlisted teams only on December 
7, 2012 
 

Project Review 
-Northwest Corridor- 
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• Proposers allowed to submit Alternate Technical Concepts (ATCs) as soon as 
the RFP was issued 
 

• GDOT began reviewing submitted ATCs, there is a 30 day turn around time 
 

• December 11-12, 2012 – First round of ATC One on One meetings 
 

• January 23-25, 2013 – Second round of ATC  One on One meetings  
 

• February 11-12, 2013 – Commercial/Legal One on One meetings to review 
terms of the RFP 
 

• February 18-19, 2013 – Third round of ATC One on One meetings 
 

 

Project Update 
-Northwest Corridor- 
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• February 20, 2013 – Proposers deadline to submit questions/comments 
regarding the RFP 
 

• March 1, 2013 – Individual ATC submittal deadline for Proposers 
 

• March 27, 2013 – GDOT to respond in writing to Proposers questions  
 

• April 2, 2013 – GDOT to respond to all individual ATCs 
 

• April 12, 2013 – ATC packages due from Proposers 
 

• May 17, 2013 – GDOT to respond with approvals for ATC packages 
 

• June 10, 2013 – Proposals due  
 

• July 19, 2013 – Selection of the Apparent Best Value Proposal 
 

• The DBF agreement to be signed within 60 days of selection 
 

 
 
 
 
 

Project Next Steps 
-Northwest Corridor- 
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Project Schedule 
-Northwest Corridor- 

  
2012 

2013 2014 2015 2016 2017 2018 
Milestones May Jun Jul Aug Sep Oct  Nov Dec 

RFQ Notice of Intent   
  

                        

RFQ Issuance                             

SOQs Due                             

Shortlist Selection                             

Industry/FHWA RFP 
Review/  Approval                              

RFP Issuance                             

ROD                 
April 

          

Proposal Due                 
June 

          

Design/Construct                             

Open to Traffic                             
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• TIFIA Status: 
o LOI submitted in August 2012 
o On-going discussions with the JPO 

 

• TIFIA requires GDOT/SRTA to provide ratings from at least two nationally 
recognized rating agencies 
 

• Met with Moody’s Investor Service on January 30, 2013 
 

• Met with Standard and Poor’s on February 13, 2013  
 

• Anticipate the final ratings in September 2013 and present to the TIFIA 
Credit Council 
 
 
 
 

TIFIA/Rating Agency Update 
-Northwest Corridor- 
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Questions? 

P3 Update 
 


